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WORK IN PROGRESS

DAY & DATE
Sat. L
4-20 No work activity.
Sun. L
491 No work activity.
Mon. The Contractor continued installation of Stage Il mainline storm piping and structures.
4-22 The Traffic signal subcontractor continued installation of new span cables.
Tues. The Contractor continued work on Stage Il mainline storm piping and structures. They also added a second crew and began installation of curb inlet
4-23 structures and piping. Work also continued on traffic signal span cables.
Wed. No site activity (rained out). Conducted Progress Meeting No. 3.
4-24
Thurs The Contractor continued installation of the Stage Il storm piping and structures (both mainline and laterals) and the traffic signal subcontractor
4-95 continued installation of new conduit associated with the signal work.
Vectren / Miller Pipeline on-site to begin boring new gas main under RR tracks.
Fri The Contractor continued installation of Stage 11 storm piping and structures. For the week, crews installed approx. 771’ of 30” HDPE pipe, 218’ of 24”
ri. - ) - - ' .
4-26 HDPE pipe, 321’ of 12” concrete storm piping laterals, five manhole structures and seven storm inlet structures.

Vectren / Miller Pipeline continued new gas main boring operations.
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